Department of Defense

Joint Technical Architecture Version 5.0

Development Schedule
*** 4 October 2002 ***

Phase 1 - Scope Phase

Period Week(s)
2 Apr -8 Jun 01 Review JTA 4.0 for JTA 5.0 DO
June TASG reviews/approves proposed new Subdomains for JTA | 1 Day
5.0 DO
11 -22 Jun 01 Component Representative review Change Requests 2
25 -29 Jun 01 Secretariat assigns JTA Control Numbers to online 1
Change Request Database
2—-20 Jul 01 Subgroups resolve Change Request issues 3
20 Jul 01 Deadline for Subgroup Leaders to enter recommended
actions into JTA Online Database
23 Jul — 3 Aug 01 | Secretariat prepares JTA 5.0 DO 2
6 —10 Aug 01 JTADG Meeting #1 1
13 — 24 Aug 01 Secretariat updates CR database and prepares document 2
(JTA Version 5.0 D1 for posting to the JTADG page of the
Web Site
Phase 2 - Content Phase
Period Week(s)
16 — 31 Jul 02 Secretariat prepares a new JTA 5.0 D1(R) reflecting 3
changes made to JTA 4.0 as a result of TASG meeting of
21 Jun 2002.
<JTA 5.0 D1(R) dated 1 Aug 02 is the new baseline for
Restart Phase 2>
1 Aug-30Oct02 | Organizations review JTA 5.0 D1(R) for 5.0 D2. 9
For organizations that have already submitted CRs prior to
suspension, review impacts of changes resulting from
TASG meeting for potential modification/withdrawal of
original CRs and develop new CRs as needed.
4-10 Oct 02 Component Reps approve change requests to send 1
forward.
Each organization reviews database internally
— Each Organization views online Its own — and only Its
own — Change Requests
— Component Rep coordinates Organization's positions
on each CR submitted within the Organization
— Component reviewers “Read and Add Notes” to their
own Organization’s CRs
<On 10 Oct 02 database is frozen for any new Input>
11 - 14 Oct 02 Secretariat assigns JTA Numbers to all CRs in the online 4 days
database
15 Oct — 8 Nov 02 | Organizations review entire online database 4
— Subgroup Leaders begin the subgroup review process
— All CRs can be viewed by all users
— Component Reps prepare Organization positions on
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CRs in CR online database for JTADG meeting
— Interested parties continue to add notes to CRs into the
online database

11 - 27 Nov 02

Subgroup Leaders perform limited review of actions and
recommendations on CRs submitted prior to suspension of
Phase 2 focusing on removing (e.g., OBE) or modifying CRs
made to sections that have been removed or modified.

For all other CRs, Subgroup Leaders perform functions as

normally processed. Subgroup Leaders coordinate CRs

electronically or conduct subgroup meetings as necessary

to resolve issues

— Subgroup Leaders enter subgroup recommended
actions into online database

— Interested parties continue to add notes to CRs in
online database up until JTADG meeting

— Organizations continue to review CRs for participation
in subgroup meetings

27 Nov 02

Deadline for Subgroup Leaders to enter recommended
actions into JTA online database
<Database is totally frozen until JTADG meeting>

29 Nov — 5 Dec 02

Secretariat incorporates subgroup-recommended changes
into redlined document for JTADG meeting #2

9 — 13 Dec 02

JTADG Meeting #2

16 Dec — 3 Jan 03

Secretariat verifies CR Online Database and prepares JTA
5.0 D2
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Phase 3 — Quality Assurance

Period

Week(s)

6 Jan — 3 Feb 03

Organizations perform Quality Assurance (QA) review of
JTA Ver 5.0 D2.

Author period allows new editorial-only change requests to
be entered until COB Monday, 3 February.

4-7Feb 03

Secretariat reviews and acts upon the QA change requests.

10 - 11 Feb 03

Secretariat prepares redlined document for JTA Ver 5.0

2 Days

12 -13 Feb 03

JTADG Meeting #3

2 Days

14 Feb — 7 Mar 03

Secretariat updates JTA Ver 5.0 and the Change Request
database. Posts finalized JTA Ver 5.0 to the JTA Web Site
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